

1843Z 17 DEC 62

SECRET

CD
SB
RB

25X1 DIRECTOR

[REDACTED]

OSA (1-2-3-4-5-6-7-8-9-10)

S/C (11)

TOR 0639Z 18 DEC 62

Jim
BT-1, 943
TAP

ROUTINE

IN 59612

25X1

25X1

25X1

25X1

25X1

ATTN: J. WOLFE, [REDACTED]

FROM [REDACTED]

SUBJ: STATUS WEEK ENDING DECEMBER 14, 1962

1. S/N 03 HAS COMPLETED ACCEPTANCE TESTING AT A/P. THE UNIT IS WAITING FOR BARREL STRUCTURES FOR START OF SYSTEM INTEGRATION.

2. FOLLOWING OPEN ITEMS AT TIME OF SHIPMENT FROM BOSTON HAVE BEEN WORKED OFF.

A. TP 49995

B. WORKMANSHIP VARIATIONS REFERENCE MDM SHEET NBR 14511

ITEM: 1. NO ACTION

2. REPLACED

3. REPLACED

4. REPAIRED

5. NO ACTION

6. REPAIRED

7. NO ACTION

DOCUMENT NO. 43
NO CHANGE IN CLASS. ☒
☐ DECLASSIFIED
CLASS. CHARGE TO: TS S C
NEXT REVIEW DATE: 20 11
AUTH: HR 7-2
DATE: 15-7-81 REVIEWER: [REDACTED]

25X1

SECRET

NRO review(s) completed.

S E C R E T

25X1



(IN 59612)

PAGE TWO

3. CONFIRMING RECEIPT OF YOUR MESSAGE THAT THE MODIFIED DRT CABLES HAVE BEEN SHIPPED DECEMBER 14. THIS COMPLETES THE ITEK ACTION AT THIS TIME. MECHANICAL INSTALLATION SCHEDULED TO START 12/15 WILL PROBABLY NOT START UNTIL 12/31. THE BLOCK IS NOT READY FOR START OF INSTALLATION.

-END OF MSG-

S E C R E T